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Sewer Construction Update 

 

Chatham – C.C. Construction, Inc. will be continuing work for the Oyster Pond Sewer 

Extension, Phase 1C – 3 & 4 Project and Robert B. Our Co., Inc. will be continuing work for the 

Phase 1D-1: Chatham-Harwich Regionalization Connection Project as outlined below.  Work 

this winter will include force main installation, sewer installation, limited water main work and 

pump station work.   

 

Work for the week of February 3rd – February 7th: 

 

1C – 3 & 4:  

• Commence Gravity Sewer Work on Lime Hill Road at Rt.28 through the Agway parking 

lot and up Linden Tree Lane. 

 

• Continue Low Pressure Sewer and Force Main from the Perch Pond Road Pump Station 

to Old Queen Anne Road and Perch Pond intersection. 

• *Tentative* Gravity Sewer Main and Laterals on Carolyn Drive 

• *Tentative* Gravity Sewer Work and Water Main Work on Wilfred Road 

 

1D – 1:  

  DETOUR*   

• Commence work on Meetinghouse Road – Gravity - From Pump Station to Intersection 

• Continue Force Main Installation on Meetinghouse Road 

• Continue Installation of Sewer Services on Meetinghouse Road 
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Note: Agway will be OPEN during construction with access via Linden 

Tree Lane or Lime Hill Rd. depending on actual construction location.  
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One Week Look Ahead (2/10 – 2/14):  

 

1C – 3 & 4:  

• Continue Gravity Sewer Work on Lime Hill Road/Agway parking lot/Linden Tree Lane. 

 

 

 

 

• Commence Force Main and Low Pressure Sewer Installation on Christopher Harding 

Lane  

• *Tentative* Gravity Sewer Main and Laterals on Carolyn Drive 

• *Tentative* Gravity Sewer Work and Water Main Work 

 

1D – 1:  

  NEW DETOUR** 

• Continue work on Meetinghouse Road –Gravity 

• Commence work on Old Queen Anne Road - Gravity 

o Old Queen Anne and Meetinghouse Intersection  

  

 

Two Week Look Ahead (2/17 – 2/21): 

 

1C – 3 & 4:  

• Continue Gravity Sewer Work on Linden Tree Lane and Lime Hill Road 

• Continue Force Main and Low Pressure Sewer Installation on Christopher Harding Lane 

and Lime Hill Road 

• Tentative Continue Gravity Sewer Work on Balfour Lane 

 

1D – 1:  

 NEW DETOUR** 

• Continue work on Old Queen Anne Road - Gravity 

o Working toward Chickadee Lane  

 

 

Please note that this is a projected schedule and will be adjusted accordingly based on the 

Contractor’s actual progress and the weather. On an as needed basis auxiliary crews will be 

*DETOUR - Meetinghouse Road (Rt. 137) is closed to through traffic between Old 

Queen Anne Road and Morton Road. Detour route is from Old Queen Anne Road to Sam 

Ryder Road to Middle Road (or Sam Ryder Road to Main Street/Rt. 28). 

New Detour Route** - a new detour will begin when work 

commences on Old Queen Anne Rd. Details to follow. 

Note – work hours will be extended to 7 AM to 7:30 PM for work 

on Old Queen Anne to expedite work. 

Note: Agway will be OPEN during construction with access via Linden 

Tree Lane or Lime Hill Rd. depending on actual construction location.  



performing testing, installing inverts, raising castings, paving, and performing general cleanup at 

various locations throughout the project area. 

 

Roads will be passable at the end of each day. Police Details and Contractors will work with 

residents to ensure their needs for access are addressed. 

 

Police Details and signage will be in-place to assist motorists in reaching their destination. 

 

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless 

otherwise noted. 

 

We encourage you to visit the sewer construction project web site for updated schedule 

information and weekly press releases at: http://www.chathamscproject.info and the Town’s 

website for additional information regarding the CWMP and other important projects and events 

in the Town at: http://www.chatham-ma.gov. 

 

Thank you for your patience and cooperation during this important project to restore and protect 

our environment. 
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